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1. Interpretation of terms and conditions

These standard terms and conditions contain amendments, clarifications and additions to
the General Conditions for Building Contracts YSE 1998. These terms and conditions do
not restrict the Client’s rights or the Contractor’'s obligations stipulated in the YSE
conditions, unless such restriction is specifically mentioned in the terms and conditions.

2.  Contractor’s performance obligation
2.1 Further obligations
2.1.1 Skanska’s Supplier Code of Conduct

The Client has defined its unified globally applied ethical business principles. The
Contractor assures to be acquainted with the Supplier Code of Conduct and hereby
commits to adhere to the Supplier Code of Conduct principles in its performance. The
Contractor is also responsible for ensuring that its employees and possible third parties
used in the fulfilment of the contract adhere to the Supplier Code of Conduct principles.

The Client is entitled to carry out reasonable inspections at the Contractor’s premises, in
order to ensure that the Contractor adheres to the Supplier Code of Conduct principles.
The Contractor shall investigate possible suspected breaches in its own performance and
within its own supply chain and immediately correct any omissions discovered, without
compromising the fulfilment of its other contractual obligations.

The Client follows a zero gift policy, meaning that the employees of Skanska must neither
give nor accept any gifts.

The Contractor is not entitled to use the Client as the reference or use in any other way the
data protected by the Client’s intellectual property right, unless if agreed otherwise with the
Client. However, by way of derogation from the above, a Contractor's employee who was
involved in the project shall have the right of using the name of the project / his or her role
as a reference in his or her CV if this is not prevented by the duty of secrecy related to the
project or by some other special reason.

2.2 Site management duties

The Client is the contractor responsible for construction site services and on-site
management duties.

3.  Works performance and co-operation
3.1 Co-operation and work site arrangements

3.1.1 Requirements concerning occupational safety, work site arrangements, materials,
the environment, and co-operation

The Contractor shall comply with the requirements concerning occupational safety, work
site arrangements, materials, the environment, and co-operation, and with the Client’s
instructions.

The Contractor is responsible at all times for the management of its employees and
possible subcontractors at the work site. The requirement also applies to work performed
on an hourly basis.
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The Client and its representatives are entitled to inspect the Contractor’s premises, other
premises used by the Contractor for fulfilling the contract, and the supply chain complete
with intermediate storage. The Contractor is responsible for ensuring that if required, the
inspection can also be carried out in the aforementioned premises and supply chain of its
subcontractors. If the conditions do not comply with the requirements or it is otherwise
found that the Contractor or its subcontractors violate their obligations provided for in this
contract, the Contractor shall take the necessary corrective measures at once, without
causing problems related to supply or to compliance with other commitments.

3.1.2 Participation in work site meetings and events
The Contractor is required to participate in contractor meetings and other joint work site
meetings. The Contractor and its work site personnel are required to participate in work

site occupational safety meetings.

3.1.3 Restrictions and requirements concerning use of the Contractor’s employees and
subcontractors

Use of subcontractors

The Contractor shall not have the right of subcontracting its work or contract out to agency
workers without the Client’'s approval. The Client may approve use of these for special
reasons; delegating the works beyond this is permitted only for a justified cause. The
Contractor must have its subcontractors or staffing agency approved in writing by the Client
early enough before starting the work. A subcontractor of the Contractor or agency worker
is subject to the same requirements as the Contractor, and the Contractor must include the
requirements in its own contracts in the subcontracting chain.

Light entrepreneurship and foreign staffing agencies

The Client does not sign contracts with so called light entrepreneurs (kevytyrittdja) and
neither the Contractor has the right of giving the work further to be done by a person, who
works as a light entrepreneur. Light entrepreneur means a person, who invoices its work
through an invoicing service company and has no Y-tunnus (Business ldentity Code).

The Client does not sign contracts with foreign staffing agencies and neither the Contractor
has the right of having work done by workers of a foreign staffing agency. Foreign staffing
agency means a company engaged in leasing labor, that does not have a Finnish Y-tunnus
(Business Identity Code) or is an Entity of a Foreign Business or a Branch of a Foreign
Trader that has a Y-tunnus.

Contractor’s obligations and liability, the Reliable Partner service

The Contractor must have joined the Vastuu Group Reliable partner service of Finland. The
Contractor must follow the Act on Contractor's Obligations and Liability as regards its
subcontractors and submit to the Client subcontractor’s valid Reliable partner report in
connection with the approval of the subcontractor. The Contractor must include the
operational liability insurance in the specification of the Reliable partner report.

The Contractor has to be registered in the Finnish Prepayment Register.

If the Contractor is a foreign company that cannot join the Reliable partner service, it must
deliver to the Client the statements in the Finnish or English language as specified in the
Act on Contractor's Obligations and Liability before signing the contract (see the list below).
The Contractor must deliver the above-mentioned statements regardless of the duration of
the work.

Before signing the contract, the Contractor is required to submit to the Client the following
statements and certifications, or any other reliable proof (if the information is not available



in the Reliable partner report), in accordance with the Act on Contractor's Obligations and
Liability (1233/2006) and the amendments made to it when using foreign labour.

e Statement indicating that the company has been registered in the Prepayment
Register, Employer Register, and Value Added Tax Register.

e Trade Register extract.

e Tax payment certificate or tax liability certificate. In case of tax in default, the
Contractor must submit payment schedule prepared together with Tax
Administration, if the amount exceeds 500 euros. The Client shall sign no contract
with the contractors whose tax in default is 10 000 euro or more.

e Certificates of employee pension insurance and payment of pension insurance
premiums or an account that a payment agreement has been made on overdue
pension payments.

e An account of the applicable collective agreement or the principal terms applicable
to the work.

e Certificate of accident insurance according to the Employment Accident Insurance
Act (608/1948).

e Statement on arrangement of occupational health care.

The information and certificates must not be older than three months when signing the
contract. In case the contract shall last for more than 12 months, the Contractor or the
company hiring labour force is obliged to deliver to the Client the information required by
Act on Contractor's Obligations and Liability within the contractual relation at least after
every 12 months. The Contractor is obliged to deliver up to date information and
certificates, if requested so by the Client and without a separate request in case any
important information should change.

Contractor or its partner or member of supervisory board or executive director or person in
a similar position must not be subject to the ban on business activities. If requested so, the
Contractor must prove it before signing the contract.

Employees related other requirements

The Contractor shall ensure that besides the documents listed above, the subcontracting
contract must contain delivery of the following documents to each contract client and, if
requested so, to the Client (Skanska):

specification of the employees’ right to work

information about posted worker’s representative and social security
information about applicable collective agreement and employees' wages
information about identity documents and tax numbers

information about official ID card that proves the nationality

company and employee related information to be submitted to tax authority

Details of the grounds of employee working rights

A subcontractor or temporary work agency employing a foreign employee working at the
Client’s construction site will be obliged to present to the Site Manager or other Client’s
representative with details of the grounds of employee working rights, to be forwarded
further if necessary.

Posted workers from outside EU / EEA countries and Switzerland

Only nationals of other EU / EEA countries and Switzerland may work as posted workers
at Skanska's construction sites. Citizens of other countries must apply for a residence
permit and the related right to work in Finland from the Finnish Immigration Service.

The use of posted workers from outside the EU / EEA countries and Switzerland at
Skanska's construction sites is only allowed with an exception permit. Employees coming
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outside of the EU / EEA countries cannot work at our construction sites without a residence
permit issued by Finland and the related right to work, or a written exception permit granted
by Skanska. The exception permit must be requested in writing from Skanska well in
advance.

A posted worker from outside the EU / EEA countries and Switzerland is always required
to have an employee's residence permit issued by the Finnish Immigration Service if the
employment in Finland lasts for more than 90 days in a 180-day period. The Contractor
shall not circumvent this regulation by replacing employees after the end of the period for
longer-term contracts.

Authority supervising compliance with the Act of Posted Workers

Compliance with the Act of Posted Workers is supervised by the Occupational Safety and
Health Area of the Regional State Administrative Agency. It also provides information and
advice to foreign employers and their employees on legislation-related issues. The
Contractor is obligated to report to the Regional State Administrative Agency all the
information required in the Act of Posted Workers.

Details of posted worker’s social security

For all foreign posted workers, the Contractor is obliged to provide information on the
payment of social security contributions as referred to in the Act on the Contractor’s
Obligations and Liability at least one week before commencement of the works. E101 or
Al certificates qualifying for the citizens of EU/EEA must be valid when commencing work.
In case no such certificate is available, Finnish pension insurance and accident insurance
must be provided to the employee.

Representative of posted workers

The Contractor is required to appoint, before the beginning of the work, a representative
for posted workers in Finland under the Act of Posted Workers.

The work must not be started until the representative’s contact data, including his/her
address in Finland, have been submitted to the Client. If the representative changes, the
Client must be immediately informed about the new representative.

The above representative is responsible for keeping and, if requested, submitting to the
Client the following records:

e data specifying the employer (name, business code, address)

e employee’s personal data (hame, personal ID humber)

e details of the terms of employment of a posted worker (duration of the employment
contract, place of employment, tasks, applicable collective agreement, wage
determination criteria, working hours)

e details of the grounds for the posted worker's working rights (free movement,
employee’s residence permit, etc.)

e working hour records related to the posted worker

e information about the wages paid to the posted workers

Applicable collective agreement

The Contractor is committed to comply with its industry’s universally binding collective
agreement or other collective agreement it is obligated to obey, as well as the work and
social legislation. If the Contractor is not a member of a Finnish labour market organization,
for example, and is thus not bound by any collective agreement based on membership, the
Contractor undertakes to follow the collective agreement specified by it.
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The before mentioned collective agreement must in any case fulfil the minimum conditions
of the employment contract which must be followed by the Finnish law and the collective
contract in the similar type of work.

Employees rights and human rights (payment of wages, accommodation, recruitment fee,
right to belong to a union, taking possession of identification documents)

The Contractor must pay wages to its employees to the bank accounts stated by the
employees via a financial institution operating in Finland. The employer must provide the
employee a written calculation of the wage in euros, which shows the amount of the wage
as well as the essential information of how it is calculated.

If there is unclarity at the work site regarding the question whether the Contractor, its
subcontractors or temporary work agency have paid their employees’ wages and other
compensations or fulfilled other obligations in line with the collective agreement as stated
above, the Contractor shall submit to the Client reliable proof of the payment of the wages
and performance of other obligations within a week from the request. The Client is also
entitled to examine such proof with respect to the Contractor's subcontracting operations.

If the Contractor arranges accommodation for the employee, the accommodation must
meet the prescribed requirements of the Health Protection Act and the regulations of the
collective agreement binding the Contractor on accommodation conditions.

The Contractor shall ensure that employees themselves do not pay any fees or related
costs to any parties for their recruitment.

The Contractor's employees must have the freedom of association, the right to form and
join trade unions, and the right to collective agreement negotiations.

The Contractor shall not take possession of workers' work permit documents, passports,
or other identity documents.

Negligence related to above mentioned issues are considered as severe contract
violations.

Personal ID

The Contractor must ensure that all of its employees or possible agency workers working
at a work site carry in a visible manner an ID card with photo, tax number, and employer
identification data. For the employee identification card, the Contractor is required to use
the Valtti ID card by Vastuu Group.

Notification of Employee Information

The Valtti+ service from Vastuu Group is in use at our worksites. We recommend that
Contractors join the service and grant the Client access to employee information through
it. This also applies to subcontractors and staffing agencies. In due time before the start of
the work phase, the Contractor must also provide the General Contractor with a list of the
names, dates of birth, and tax numbers of its own employees and employees of the
possible subcontractors or agency workers used, in order to grant the necessary access
passes and follow-up of their authenticity. Moreover, project specific guidance regarding
employee information must be followed. When taking the site induction, the worker must
show official ID card that proves the nationality. If the Contractor’s subcontractor or staffing
agency is not approved in advance, the employees can’t take the site induction, and the
access passes can'’t be granted.

If the Contractor is a foreign company that cannot join the Valtti+ service from Vastuu
Group, it must deliver the aforementioned employee information to the worksite
electronically well in advance before the site induction.



Providing information to the Tax Authorities

A Contractor who is a construction service client is required to provide information on
employees and contracting to the Tax Authorities monthly, in compliance with taxation
procedure-related regulations. The Client as the work site’s general contractor maintains
the site’s pass list and provides information on contracting and employees to the Tax
Authorities monthly, in compliance with taxation procedure-related regulations. The
Contractor is required to provide the Client with information required for performance of its
statutory tasks.

The Contractor is obliged to ensure that all employees working at the work site use the
electronic access control when arriving to the site and leaving from the site in compliance
with the Client’s instructions.

Terms for data submission

The Contractor shall submit to the responsible Site Manager the aforementioned details of
the grounds of employee working rights, details of the pension insurance of posted workers,
details of the representative of posted workers, and information necessary for the pass
before works commencement. In the course of work, the Contractor shall submit the data
of new employees before the employees start to work.

3.1.4 Work time requirements

The Contractor shall follow the regular work site working hours agreed with the Client. In
general, work is done from 7 AM to 4 PM, Monday through Friday. If it is necessary to work
outside daily working hours due to exceptional circumstances, the Contractor must apply
for the Client’s permission.

When working outside regular hours, the subcontractors’ and subsidiary contractors’
management must:

a. Prepare a Safe Job Analysis (SJA) for the work and go through it with all the
workers of the workgroup.

b. Always be present to supervise their employees’ work and to ensure that no one
works alone.

c. Make a check after work to ensure that the working area is in acceptable condition,
that machinery, equipment, andighting-that presenta-fire-hazard are switched off,
and that no workers remain on the site.

d. Take care of locking-up immediately after work, as well as return all keys given out.

3.1.5 Dealing with negligence and consequences

If the Contractor fails to comply with its obligations related to occupational safety, work site
arrangements, co-operation, quality assurance, or other contract obligations, the
Contractor shall pay to the Client a contractual fine for each separate failure. In case of
grave failures, the works are interrupted immediately, and measures taken without a
warning procedure (written notification).

1. €500 for each failure, for which the Client submits a written notification. The Client
submits a written complaint to the Contractor’s representative responsible for the
contract.

a. failure to comply with occupational safety, which may lead to the removal
of the employee from the work site;
b. failure to deliver materials to the work site within the established arrival
window;

failure related to work place tidiness or order;

failure related to source separation of waste;

failure related to delivery to the work site and materials storage;

failure to participate in contractor meetings and other joint work site

meetings or negligence of management responsibilities;

~® o0
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g. failure on self-handover;
h. other failures of significance comparable to the above;
2. €1,500
a. recurring occupational safety-related failure in which case the Clientissues
a written notification and an employee is removed from the work site for
the remainder of the day;
failure related to employee briefing or instruction;
failure related to use of the Valtti ID card;
failure related to access control;
. failure related to data submission to the Tax Authorities;

P00

o

3. €3,0
violations related to employees rights and human rights;
grave occupational safety-related failure;
occupational safety-related failures in high-risk jobs;
starting to work without Client’s approval or safety planning;
failure to report an accident resulting absence;
failure related to approval of subcontractors;
failure related to reports submission pursuant to the Act on the Contractor’s
Obligations and Liability;
failure related to reports submission pursuant to the Act on the Contractor’s
Obligations and Liability in case of the Contractor’s subcontractors;
i. failure related to certificates and specifications with respect to conformity
of a construction product (for example CE marking).
4. €5,000 for neglection of investigation or corrective measures after each
occupational accident resulting at least one day of absence for Contractor’s
employee.

> @mpoooTed

Serious near-misses, that presumably could have led to death had the timing and place
been somewhat different, are considered to be equal to the occupational accidents
mentioned in section 4. Such situations are among others: falling of an employee from
higher than two meters, materials that have fallen during lifting operations when people
have been below loads, collapsing of temporary structures, landslips of excavations, and
collision of an employee and a vehicle or a machinery. In case of all situations described
in section 3 and 4 and those considered equal to these, The Contractor’'s representative
must prepare immediately but not later than within seven business days, a written report
about the accident or serious near-miss situation as well as a plan for corrective measures.
The plan must be signed by the Contractor's managing director or a person authorized by
him.

The Client is entitled to remove from the work site or prevent access to it by any persons
who do not comply with occupational safety regulations, work site arrangements, co-
operation requirements, or the Client’s instructions. In this event, the Contractor is obliged
to find a replacement employee immediately.

If a person is removed from the site because of neglection of safety requirements, he can
return to the site only after having passed another site induction. Contractor’s supervisor
must be present at the induction. Neglection of these obligations is considered equal to
neglections described in section 1.

These contractual fines for the Contractor’s omissions do not restrict the Contractor’s other
liability for breaches of contract. For example, these contractual fines do not cancel the
Contractor’s obligation to compensate the Client for contractual fines collected from the
Client by the Developer or by the authority due to the Contractor’s fault.

3.1.6 Client’s right to correct failures by the Contractor

If the Contractor fails to comply with the Client’s requirements or instructions concerning
occupational safety, work site arrangements, or co-operation, such as

e use of work site area,
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materials delivery to the work site,

materials storage,

materials storage at workplaces,

tidiness, order, waste management and source separation of waste,
restriction of exposure to dust,

which are included under its contractual obligations, after notification of the Contractor, the
Client is entitled to arrange performance of the Contractor's obligations at the latter’s
expense. The Client may correct any negligence that it sees a threat to occupational safety
immediately, without notice.

The Client may collect the related costs from the Contractor either by offsetting the
respective share of the contract price or by charging the sum separately from the
Contractor. The costs resulting from correction of the Contractor’s negligence may also be
charged from the Contractor by a contractual partner of the Client.

4.  Quality assurance
4.1 Quality assurance by the Contractor
4.1.1 Kick-off meeting

Prior to beginning the work, a kick-off meeting will be held at the worksite. The
preconditions and the exact date for beginning work and possible changes to the plans and
the related amendments of quality and product requirements will be checked during the
initial meeting. At least the Contractor’s responsible person managing the work must be
present at the kick-off meeting.

4.1.2 Quality assurance measures

Besides the quality assurance measures mentioned in contract documentation, the
Contractor must follow quality assurance measures specified in legislation, regulations,
good building practices as well as in general standards valid in Finland, working
instructions, and work specifications.

Besides that, the Contractor's quality assurance measures may contain for example the
quality plan, sample works, precision measurements and other measures specified in the
inspection document. The quality assurance measures required by the authorities are
compiled into the site inspection document whereto the Contractor is obliged to add the
information requested by the Client. The Contractor shall ensure that all necessary and
required inspections are conducted and inspection reports are drawn up. Special
responsibility for conducting inspections lies in case of structures to be covered.

The Developer’s representative and the Client are entitled to inspect the quality of the
material and work. In case of detecting any non-conformances, the Contractor must
immediately eliminate such defects without causing to the Client any delay or additional
costs for this. Quality assurance conducted by the Client, designers or Developer shall not
lessen the Contractor’s liability in any way.

We request the contractors to use a system that the Client defines (usually Skanska’s
Congrid system) for reception of the work phase, sub-phase inspections, self-inspections
and handling of the defect and non-conformances lists. The Client provides free license to
be used by the Contractor. The Contractor shall obtain the required devices at its expense.

The Contractor must finish each work stage at once so that the next stage can be started
without having to perform any additional measures. The Contractor will perform the work
stage by stage so that each stage is fully completed before moving to the next one. The
size of each work stage is the area agreed at a time, for example, one apartment or floor.

11



The work stage is completed once the Contractor has inspected the location, corrections
are done, and the work area is cleaned. In addition to other documentation, the Contractor
must verify the completion of the work stage, the cleanliness and the conformity of the
covered structures with photographs. Moreover, the Contractor performs self-handover
and delivers minutes of it to the Client, which minutes contain a list of the detected and
corrected faults and deficiencies.

If the Contractor causes property damage, such as a leak, they must, in addition to
insurance reports, prepare a written report on the damage, the reasons leading to it, and
the measures to prevent similar damage in the future.

4.1.3 Quality and handover material

The Contractor must provide the quality and handover materials to the Client related to the
contract. Before ordering the materials, the Contractor must deliver to the Client product
information and material safety data sheets and the information needed for approval of the
materials. The materials-related documentation must be supplemented prior to delivery of
the contract with the instructions for care, as well as with operating and maintenance
manuals of the devices to be delivered by the Contractor, and separately mentioned
documents required for the maintenance manual. The information must be delivered
electronically to the Client or to the third party provided by the Client prior to the delivery of
the contract. Even the minor non-conformances in the documentation mean the contract
shall not be delivered.

If the contract includes e.g. building automation, access control or building technology
and/or continuous (cloud) services related to the above, the installation and the object of
the delivery must meet the requirements of RT card 103206 regarding digital security and
personal data processing at DT 1 level unless a higher level is specified for the project.

5. Contract documentation

5.1 Offer submission

If the offer diverges from the call for tender, it must be mentioned explicitly and relevantly
in order to be able to refer to the given exception. A possible optional offer must clearly
define how it differs from the solution mentioned in the call for tender. If there are
uncertainties in the contract’s bidding and estimation documents, they have to be reported
to the Client.

5.2 Hierarchy of contract documentation

If any inconsistencies are discovered between the contents of contract documentation, the
provisions of commercial documents shall apply according to the following hierarchy:

contract for services;

minutes of contracting negotiations;

contracting limits appendix;

call for tender and any additional explanations in writing issued before the term for
offer submission;

Skanska’s Standard Terms and Conditions for Subcontracting;

Skanska’s Occupational Safety, Environment, Product and Logistics
Requirements for Subcontracting;

Supplier Code of Conduct;

General Conditions for Building Contracts YSE 1998;

offer;

quantity and dimension lists;

unit price list for amendment works;

~® oooUp
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. valid invoicing instructions available at the Skanska webpage.
https://www.skanska.fi/tietoa-skanskasta/yhteistyokumppaneille/for-our-
international-suppliers/

Hierarchy of technical documentation shall be according to YSE 1998 §13.

6. Schedule

6.1 Compliance with schedule

The Contractor shall comply with the general schedule prepared by the Client, work stage
schedules, and weekly schedules. The Contractor is required to dimension its resources
so that the performance complies with the aforementioned schedules. If takt time
production is employed at the site, the Contractor is required to commit to the takt time
production objectives, takt areas, and takt time agreed between the parties, as well as to
comply with the daily management practices of takt production and to develop production
plans. We request the contractors to use a takt time system that the Client defines. For
additional information about takt time production (Takt Time Production — Guide for
Subcontractors), see Skanska’s website.

If the Contractor should fall behind schedule, having notified the Contractor about it in
writing, after five workdays the Client shall have the right of involving additional resources
for performance of the Contractor’s obligations at the Contractor’s expense.

6.2 Penalty for delay

The Client is entitled to collect a penalty for delay from the Contractor for each workday
delayed from the agreed contract completion date or intermediary goal. The penalty for
delay amounts to 0.2% of the contract price (without VAT) per delayed workday. The
contract price includes the value of additional and amendment works and is based on actual
contract price. The penalty for delay can be calculated for max. 50 workdays in case of
contract completion and for max. 75 workdays in case of intermediary goals. The maximum
75 workday penalty may also consist of intermediary goal penalties only.

7. Responsibilities

7.1 Liability for product approval of construction products

If the Contractor violates the contract by using construction products without required
product approval (for example, CE marking) or products with inadequate product approval
specifications or products otherwise non-compliant with legislation such as the
Construction Products Regulation or requirements established in the Act on the Type
Approval of Certain Construction Products and in the respective Decree, liability limitations
of damage caused by delay are not applied, and instead the Contractor is responsible for
compensating to the Client the entire damage caused by the delay. The Contractor is also
required to indemnify the entire damage and costs caused to the Client by inadequacy of
product approval specifications.

7.2 Product liability

The Contractor is responsible to the Client for the product liability of the products included
under its performance obligations jointly with other parties possibly responsible for product
damage. If the products cause damage consistent with the Act on Product Liability, which
the Client will be obligated to compensate either to the party that suffered the damage or
to its contracting partner, the Contractor undertakes to compensate the Client for all such
damage and any other damage caused by product damage.
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7.3 Warranty period
The warranty period begins with receipt of contract performance or its part.

The Contractor’s warranty period does not end before the warranty period granted by the
Client to its contractual partner with respect to the Contractor’'s performance has ended.
The Client also has the right of submitting to the Contractor demands regarding the latter’s
warranty obligations for 14 days after termination of the warranty period.

In contracting documentation, the warranty period is provided in years. The start and end
of the warranty period are determined based on the conditions specified here and the actual
warranty period may be longer than the indicated number of years.

7.4 Correcting warranty period faults

The Contractor is required to correct any faults covered by warranty within three weeks
after notification about the faults. However, urgent faults interfering with the developer’s
daily work must be repaired immediately. The schedule for elimination of faults impossible
to correct within three weeks must be agreed with the Client. When correcting the faults,
the Contractor must follow the Client’s instructions.

If the faults are not repaired in the agreed schedule, the Contractor shall pay to the Client
a contractual fine, 1000 €, for each beginning week. These contractual fines do not restrict
the Contractor’s other liability for damages or the Client’s rights.

7.5 Post-warranty period liability in case of residential buildings

In case of residential building projects, the Contractor remains responsible for its

performance after the above-mentioned warranty period on the basis of Housing
Transaction Act, Chapter 7, 82.

8. Sureties

8.1 Contractor’s surety for Client

Only an absolute suretyship provided by a financial or insurance institution is acceptable
as surety.

The building period surety is valued at 10% and the warranty period security at 2% of the
contract price. The construction period surety must be valid for 3 months beyond the
contract period, and the warranty period surety for 3 months beyond the warranty period.
The client reserves the right to adjust the value of the warranty period surety in the final
financial settlement to cover any additional and amendment work. If the validity period of
the sureties needs to be extended for reasons not attributable to the Client, the Contractor
is responsible for the costs incurred from extending the surety.

8.2 Client’s obligation to deposit surety

The Client does not deposit sureties.

9. Insurances
9.1 Contractor’s insurances

The Contractor is required to have a valid operational liability insurance in the minimum
sum insured of € 1 000 000 for physical as well as property damage, with maximum own
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contribution of € 5000. When executing excavation and blasting works, the Contractor must
have an excavation liability insurance.

The Contractor must provide a copy of the insurance certificate to the Client before starting
the work. The Contractor shall ensure that the insurance protection covers not only the
Contractor’s own work but also all works performed by the subcontractors used by the
Contractor or the subcontractor has to have their own equivalent operational liability
insurance.

The Contractor is required to take accident insurances to its employees, which cover the
damage caused by eventual workplace accidents and occupational diseases.

The Contractor’'s subcontractors must have equivalent insurances. If requested so, the
Contractor must submit proof of the insurance also as regards all of the subcontractors
used by it.

9.2 Payment of the own contribution of the building and installation work
insurance

The Contractor who has caused the damage, shall pay the own contribution of the building
and installation work insurance.

10. Payment obligation
10.1 Payment of contract price

The first instalment or invoice cannot exceed 5% of the contract price. It cannot be paid out
before holding of the kick-off meeting, approval of the Safe Job Analysis (SJA) or action
plan prepared by the Contractor, commencement of works, granting of the surety for work
period to the Client, signing of the contract and delivering the product approval
documentation of identified materials.

The last instalment or invoice shall amount to at least 10% of the contract price. It shall be
payable only after contractual works have been finished and delivered, all defects and non-
conformances have been properly repaired as confirmed by re-inspection, the final
settlement of accounts has been held, warranty period guarantee has been delivered,
warranty deeds, maintenance manuals, and all quality documents have been delivered.

Besides that, the Contractor must consider occupational safety instalments, see section
10.2 Promoting occupational safety and occupational safety instalment.

If the instalment or invoice refers to construction goods that are in the Contractor's
production facility or other premises, the Contractor is obliged to separate it from other
goods and materials and mark it as the property of the Client after the instalment or invoice
for the goods has been paid. Ownership of the goods corresponding to the instalment is
transferred to the Client when the instalment has been paid. However, the Contractor is
responsible for the goods during storage, transport, and installation, until the contract / work
performance is accepted at the site.

A statement of completion of particular work stages mentioned on the invoice signed by
the Client’'s supervisory staff has to be attached to the invoice together with quality
documents. The Contractor must obtain daily approval for hourly work from Client’s
responsible manager or from any other Client's manager according to the procedure
approved by responsible manager.

Invoicing for the contract and any additional or amendment work must always be done on
separate invoices. Possible work performed on an hourly basis must not be combined with
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contract invoices. The invoice and its breakdown must always clearly detail the specific
service the invoice pertains to.

An invoice cannot be paid until all material and traceability certificates as well as product
approval related statements have been delivered to the Client.

The Contractor has to invoice Skanska directly. Skanska will not accept intermediated
invoices unless expressly otherwise agreed.

The Contractor must comply with the Client’s invoicing instructions. Late payment interest
in accordance with the Interest Act. The Contractor is responsible for any payment delays
resulting from incorrect invoicing. Invoices must be sent no later than 5 weeks after the
completion and billing eligibility of the service. The Client reserves the right not to pay
invoices submitted after this deadline. The Contractor must present all their claims, with
detailed grounds, at the latest during the acceptance inspection, and with detailed amounts
at the latest during the final settlement meeting. The Client will not pay any claims/invoices
that arise after the final financial settlement and its final account.

The Contractor agrees that payments from the Client are only payments and do not serve
as a proof of having performed contract tasks in compliance with the contract.

10.2 Promoting occupational safety and occupational safety instalment

The Client can reward the Contractor for promoting occupational safety, if the Contractor
has demonstrated excellent occupational safety results.

e Besides following Client’s occupational safety requirements specified in contracts,
the Contractor has successfully contributed to improving site safety.

e Besides the training provided by Contractor to each of its employees, the
Contractor has arranged as agreed safety briefing in the site.

¢ None of Contractor's employees has received a warning with regard to neglection
of occupational safety or has been absent because of occupational accident.

Maximum amount of the occupation safety reward is 2,500 €.

Besides what has been mentioned in section 10.1 Payment of contract price, minimum
amount of occupational safety instalment or invoice is 5% of contract price, still as minimum
5,000 €. This shall not be payable until possible contract penalties mentioned in section
3.1.5 Dealing with negligence and consequences have been taken care of. Such instalment
or invoice retention shall not limit Contractor’s other responsibilities as regards breach of
contract. The safety installment can be divided into multiple parts, for example, by sections.

10.3  Withholdings

In addition to what has been provided for elsewhere, the Client is entitled to withhold the
following from the unpaid contract price:

a. wages that the Client would have to pay pursuant to the applicable collective
agreement if the Contractor should fail to pay wages to its employees;

b. the share of the contract price related to the performance involving deficiencies
with respect to CE marking requirements.

The Client is also entitled to the withholdings if the failures or damage caused by the

Contractor are targeted against a project of a company belonging to the same group as the
Client in Finland.

16



SKANSKA

11. Design and price changes, actual volumes
11.1  Agreement on additional and amendment works

The Contractor shall immediately inform the Client of any changes or deficiencies in the
designs requiring additional and amendment works.

Additional and amendment works must be agreed upon in writing prior to works
commencement with the authorised Client’s representative. If additional or amendment
works have not been agreed upon in writing prior to works commencement, the Contractor
shall not be entitled to additional compensation for the work or prolongation of the
performance period.

By way of exemption, minor and urgent changes may be ordered in compliance with YSE
1998 conditions by the Client’s representative holding the respective authority as expressly
specified in the contract for services.

11.2  Approval of actual volumes and hourly work

The Contractor shall check the volumes of ordered additional and amendment works
determined based on unit price and cost price or other final price with the Client’s site
management daily. Additional compensation for overtime will not be paid unless agreed
upon beforehand with the Client.

Hourly work performed must always be itemized. The itemization must clearly indicate the
work it pertains to, the building and floor or area where it was performed, and who ordered
it. Only one person’s hours may be recorded on a single hourly itemization form. The Client
reserves the right not to accept hourly work recorded in any other manner.

Hourly itemization forms must be approved daily by the Client’'s site management. The
Client reserves the right not to accept hours submitted late.

Additionally, the Contractor must follow any project-specific instructions given by the Client
regarding the approval of hourly work and itemize the hours using the Client’s hourly
itemization form, if one is in use.

Information obtained from the access control system may be used to verify the accuracy of
the hours reported by the Contractor. If the reported hours differ from the information
obtained from the system, the Contractor must provide a written explanation. The Client
reserves the right not to pay for hours that are not recorded in the access control system
or do not match it. Furthermore, the Client reserves the right to retroactively dispute and
request reimbursement for already approved and invoiced hours if the access control
system data differs from the invoiced hours.

12. Meetings and inspections

12.1  Deliveries according to the Housing Transactions Act

In addition to reviews and audits pursuant to YSE, the Contractor shall participate in
deliveries and inspections according to the Housing Transactions Act.

13. Handover

13.1  Handover plan

Atthe Client’s request, the Contractor is obliged to participate in drawing up of the handover
plan and commits to following the plan. During the handover stage, the agreed sections will
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be fully completed one at a time. The handover will be performed the jointly agreed area at
a time. The Contractor will correct all errors and shortages pointed out by the Client, the
developer and/or the occupants without delay. No errors may be found during the follow-
up investigation. The Client has the right to submit claims for defects reported by the builder
and / or residents to the Contractor, identified within two weeks of handover of the entire
project, even if the contract would have already been handed over.

14. Client’s right to terminate the contract
14.1  Breach of contract by Contractor
14.1.1 Contractor’s delay

The Client shall have the right of cancelling the Contract if the Contractor fails to comply
with the agreed schedule or working efficiency (unit/time).

14.1.2 Contractor’s failure to comply with contract

The Client shall have the right of cancelling the contract on the basis of the General
Conditions for Building Contracts YSE 1998 and in addition if the Contractor:

1. violates the requirements of the Client’s Supplier Code of Conduct;

2. repeatedly or substantially neglects quality assurance measures or the work
performance or material is qualitatively unacceptable

3. works on the site without a Safe Job Analyses (SJA), or in violation of it, or starts
the work phase without agreeing it with the Client's management, or otherwise
violates occupational safety regulations at the site in question or at another
Skanska site;

4. violates regulations related to use of subcontractors and employees:

a. by failing to co-ordinate a subcontractor with the Client;

b. by failing to submit an appropriate residence permit for a person employed
by the Contractor or a statement confirming that such a permit is not
required;

c. by failing to appoint a representative for foreign employees, to notify about
a new representative, or to take care of the representative’s tasks;

d. in some other way of comparable significance;

5. fails to submit reports provided for in the Act on the Contractor’s Obligations and
Liability in Finnish or English as specified under item 3.1.3;

6. fails to submit certificates and specifications proving suitability of products (for
example CE marking) within two weeks of the agreed date;

7. neglects its obligations as an employer:

a. by failing to observe the relevant collective agreement in employment
relations between the Contractor and its employees;

b. by not paying its employees their wages in time;

c. because of Contractor’s fault the site is under the threat of being shut
down;

d. in some other way of comparable significance.

Before cancelling the contract, the Client submits prior notification of the possible
cancellation and a deadline for rectifying the situation. As a result of a serious breach of
the contract, the Client has the right to cancel the contract without prior notification of the
possible cancellation.

Consequences
If the Client should cancel the contract under circumstances specified above, the

Contractor shall compensate to the Client for all expenses arising from contract
cancellation that exceed the agreed contract price on contract completion, as well as for
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any other damage suffered by the Client due to the Contractor’s actions or contract
cancellation.

14.1.3 Developer’s insolvency

The Client shall have the right of cancelling the contract if the developer is declared
bankrupt or is otherwise noticed to be in such condition that the fulfilment of its contractual
payment obligations to the Client cannot be expected.

The Client shall notify the Contractor about the developer’s insolvency in writing. After such
notification, the Client has the right of immediately terminating the works at the site and
cancelling the contract.

If the Client cancels the contract under aforementioned circumstances, the Client is
obligated to compensate the Contractor the proportion of the total contract price that
corresponds to the volume of work performed before the cancellation. The Contractor is
not entitled to any other compensation or reimbursement from the Client.

14.2 Sanctions

The Contractor represents, assures and shall be responsible for ensuring that the
Contractor and its owners, up to and including its beneficial owner(s) are not subject to
sanctions or export restrictions imposed by the UN, the EU, the UK or the US, either directly
or through ownership or control, or subject to similar measures imposed by other actors.

The Contractor represents, assures and is responsible for not using construction products
or subcontractors that are subject to the sanctions or restrictions mentioned above.

The Contractor undertakes to inform immediately, if these representations are no longer
accurate.

In case the representation is no longer accurate or if the Contractor otherwise violates any
of its obligations under this term, Skanska has the right to terminate the agreement or, in
its sole discretion, suspend its performance for the duration of the relevant sanctions. The
Contractor is aware that in that situation, payments to the Contractor may be prevented or
delayed and Skanska may be otherwise prevented from performing its obligation under this
Agreement. In such a situation, the Contractor is not entitled to receive any penalty interests
or any other compensation or damages from Skanska.

15. Personal details and confidential information

The Contractor shall not have the right of using the personal or confidential information of
Skanska, its partners or customers disclosed to it for any other purpose than fulfilling its
contractual obligations. The secrecy obligation with respect to confidential information or
personal details shall be preserved also after termination of the contract.

Processing of personal details and data protection

Skanska collects, stores, and otherwise processes the personal data of its contractual
partners, stakeholders’ representatives, and employees as part of contract execution,
customer relationship management, and fulfilling its statutory obligations. The Contractor
is responsible for ensuring that it has a legal basis under data protection legislation to
provide the personal data of its representatives and employees to Skanska for the purpose
of cooperation and contract implementation.

Skanska processes personal data in accordance with the applicable data protection
legislation and its data protection policy. More information about the processing of personal
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data in Skanska’s projects, construction sites, and other business relationships can be
found on Skanska’s website.

If the Contractor processes personal data on behalf of Skanska or otherwise becomes
aware of the personal data of Skanska'’s staff or customers, the data must be processed in
accordance with the applicable data protection legislation and Skanska’s data processing
agreement, which with its terms forms part of the contract.

The Data Processing Agreement is available on Skanska’s website.

In the event of conflicts between the master contract and the Data Processing Agreement,
the terms and conditions of the Data Processing Agreement shall primarily apply.

Confidential information

Within the framework of contract execution, Skanska’s confidential information may be
disclosed to the Contractor. Confidential information refers to all non-public information
related to Skanska’'s business that concerns the following of Skanska, its co-operation
partners or customers:

e customer or personnel information;

e business, operation, and production practices;

¢ information that is not or has not been publicly available;

¢ information disclosed to the Contractor in connection with the contract;

¢ information of such nature that the Contractor had or should have had identified it
as confidential.

The Contractor undertakes to process and store confidential information received from
Skanska with special care, ensuring that confidentiality of the information is not endangered
at any stage, and apply at least the same means and care upon protection of confidential
information as applied by the Contractor upon protection of its own confidential information.
The Contractor shall not transfer, disclose or submit Skanska’s confidential information to
third parties, including such employees of the Contractor who do not need the confidential
information for the performance of their contractual tasks, without Skanska’s prior written
consent. If disclosure of information to third parties is inevitable for the performance of the
contract, the Contractor shall make sure that the third party undertakes to maintain the
confidentiality of the information.

16. Disputes and resolution thereof

16.1  Applicable law

The Agreement and any non-contractual obligations arising out of or in connection with it
including any question regarding its existence, validity or termination, shall in all respects
be governed by and construed in accordance with the law of Finland, to the exclusion of its
conflict of law rules. The Sale of Goods Act 1979 shall not apply to the Agreement.

16.2 Resolution of disputes

Any disputes resulting from, or related to, this contract for services that the parties fail to
resolve by way of negotiations shall be resolved by a single-member court of arbitration in

accordance with the valid law of arbitration.

Language of the arbitration is Finnish, but the official documents, evidence, and hearing of
witnesses may be either in Finnish, Swedish or English.

The confidentiality concerns the arbitration process as well as the arbitration award.

The arbitration shall take place in the city of Helsinki.
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